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Median widening work completed

Eastbound 580 between 1st St. & Vasco Rd. with temporary erosion control in
place and k-rail and striping in place after traffic switch.




Temporary striping for stage construction using black stripe in between buttons 7
and reflectors on eastbound 580 to improve visibility of lane lines.




